
CINTEX teleconference, 28 August 2002 
Minutes of meeting 

 
Issue 1.0, last update 28 August 2002 

 
Agenda 
The following agenda was agreed at the beginning of the teleconference 
 
1 Review of action items...........................................................................................1 
2 CIP valids status (Guenther) ..................................................................................1 
3 INFEO (Jolyon) .....................................................................................................2 

3.1 Status of INFEO.............................................................................................2 
3.2 Status of INFEO-DLR testing (Bernhard) .....................................................2 
3.3 Status of INFEO-GEO testing (Jolyon for Maurice) .....................................2 
3.4 Status of the IMS to CIP Testing (Ananth)....................................................2 
3.5 Status of the CIP to IMS Facility (Ananth) ...................................................2 
3.6 Status of NASA INFEO installation (Ananth)...............................................2 

4 Federation Help Desk (Roman) .............................................................................3 
5 Ongoing or planned activities related to the new ISO standards (any)..................3 
6 Agenda for CINTEX session in Alexandria ..........................................................3 
7 AOB .......................................................................................................................3 
8 Schedule for the next telecon.................................................................................3 
 
Participants 

• Patrick Agbu 
• Ben Burford 
• Bernhard Buckl 
• Chao-Hsi Chang 
• Yonsook Enloe 
• Guenther Landgraf 
• Jolyon Martin 
• Osamu Ochiai 
• Lola Olsen 
• Roman Parparov 
• Ananth Rao 
• Archie Warnock 

 

1 Review of action items 
From Telecon 10 July 2002: 
Action A-62 – Jolyon: propose agenda for CINTEX session in Alexandria. 
Closed in item 6 of this telecon. 

2 CIP valids status (Guenther) 
Version 0.9.1 of the CIP valids document has been circulated responding to (nearly 
all) comments.  The following actions are targeted to close all outstanding issues and 
allow the approval of the CIP valids document at Alexandria. 



Action A-63 – Open – Lola: to investigate use of the “blank” variable as a possible 
value for the term, a final decision regarding its inclusion in the CIP valids should be 
provided to Guenther by 9th September. 
Action A-64 – Open – Patrick: to e-mail Guenther for URL inclusion in valids 
document. 
 

3 INFEO (Jolyon) 
3.1 Status of INFEO 
INFEO has been operating nominally over the last month with good availability.  ESA 
has now kick-ed off development on the new INFEO user interface. 
 
3.2 Status of INFEO-DLR testing (Bernhard) 
The DLR CIP-2.4 retrieval manager is being tested against INFEO.  Status much as 
previous telecon.  A minor modification to INFEO to ignore to the 
AccessControlRequest from DLR’s retrieval manager opened the way to testing.  
Product searches and partial collection searches have been successful.  Now emphasis 
is on getting full collection searches to work within the web interface – a solution 
needs to be found to respond to the explain search so that collections do not have to 
be configured in INFEO but can be derived from the DLR retrieval manager.  In the 
mean-time 3 (monthly map) collections have been configured and can be accessed for 
demonstration purposes. 
 
3.3 Status of INFEO-GEO testing (Jolyon for Maurice) 
For INFEO-GEO testing, the status is as before for INFEO as a client to a GEO 
server.  Bounding rectangle searches have been successfully performed against Archie 
Warnock’s reference Isite GEO server.  Brief result display is reasonable in the 
INFEO advanced search interface.  Full result display has a performance issue that 
means that the full result display is taking 5 mins. – this has been isolated to 
component in INFEO which translates CIP results to HTML and is under 
investigation.  Due to the representation of the GEO results as HTML records the 
display in the new ESA client – EOWEB - is not possible at the moment. 
The reverse direction of this testing, using GEO client to access CIP collections is 
now being tested.  Archie has set up INFEO in a test client of the FGDC clearing 
house, initial tests show that session initialization is once again the stumbling block, 
to be studied more when Maurice is back from vacation. 
 
3.4 Status of the IMS to CIP Testing (Ananth) 
IMS to CIP translator is stable no new items to report. 
 
3.5 Status of the CIP to IMS Facility (Ananth) 
No new activity to report.  
 
3.6 Status of NASA INFEO installation (Ananth) 
The NASA INFEO installation has been successfully accessed from INFEO test 
machine using a test client.  Collection searches have been demonstrated and 
collection descriptors returned.  Collections returned cannot yet used for product 
searches; the collections in the current NASA installation are “test” and have no 
product inventories behind them yet.  This is an area for further activitiy. 



4 Federation Help Desk (Roman) 
An e-mail exchange / telecon is needed between Ben Burford, Roman Parparov and 
Sue Heinz to discuss the possible transfer of the federation help desk to the Israel 
Space Agency.  Roman Parparov will report back to the next telecon. 
What is to be done for maintenance will be presented at Alexandria  

5 Ongoing or planned activities related to the new 
ISO standards (any) 

 
Roman will send an e-mail to the CINTEX group for his EOGEO 2001 presentation.   

6 Agenda for CINTEX session in Alexandria 
Proposed Agenda 
 

12th SEPTEMBER 2002 
ALEXANDRIA 

CINTEX – AGENDA 
9:00 Jolyon Martin • Overview of Agenda 

• CIP Valids final approval 
• INFEO Status 

9:30 Patrick Agbu • EDG Operations and valids handling 
10:00 Ananth Rao • NASA/ESA interoperability items 
10:30 COFFEE 
10:45 Archie 

Warnock 
• GEO/INFEO interoperability  
• FGDC experiments in ISO19115 

11:15 Clive Best • EOGEO report 
11:45 Brian 

McLeod 
• Next Generation CEO-Net 

12:15 Clive Best • Using RDF and Semantic Web to “discover” 
disparate catalogue data  

12:45 Ben Burford • Federation Help Desk maintenance 
12:55 Jolyon Martin • wrap-up 
13:00 LUNCH 
 

7 AOB 

8 Schedule for the next telecon 
The next telecon is scheduled for Weds 16th October 2002 12:00 GMT. 
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